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CAB/Farms Upgrades

Planning for addtl 300 nodes to CAB

Satellite (Catalyst 4506s) switches are likely model
But need to analyzing worker node traffic patterns

Planning for addtl 80 nodes to farms (recon):
Tentative plan is for another Catalyst 4506



Off-Line Network Upgrade

DAB fiber-to-the-desktop implementation:
Upgrade plans broken out into multi-phase project to 
accommodate tight budget:

Phase 1: $ 4k 18 desktops

Phase 2: $37k 13 addtl desktops & DAB1/2/3W UTP

Phase 3: $46k remaining 38 desktops

Specs are done; waiting for $$$ and approval to proceed
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